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Item No. 19. 

AN ORDINANCE 9 7 7 9 5 
APPROVING FIELD ALTERATION NO. 3 AND AUTHORIZING 
PAYMENT IN THE AMOUNT OF $399,755.00 FROM CERTIFICATES 
OF OBLIGATION TO CONSTRUCTORS & ASSOCIATES, INC. FOR 
CONSTRUCTION EXPENSES IN CONNECTION WITH THE 
MUNICIPAL PLAZA EXTERIOR RENOVATION PROJECT, 
LOCATED AT 114 W. COMMERCE IN COUNCIL DISTRICT 1; 
APPROPRIATING FUNDS; AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, Ordinance No. 96695 passed and approved on November 7, 2002 awarded a 
construction contract to Constructors & Associates, Inc. in the amount of $2,050,000.00 in 
connection with the Municipal Plaza Exterior Renovation Project; and 

WHEREAS, budget restraints resulted in the deletion of certain roofing work, fire escape 
renovation, granite base restoration and other work from the project and Field Alteration No. 
1 decreased the project cost by $511,566.00 and adjusted the project cost to $1,538,434.00; 
and 

WHEREAS, Field Alteration No. 2 increased the project cost by $7,773.00 and adjusted the 
total to $1,546,307.00; and 

WHEREAS, Field Alteration No. 3 increases the total cost by $399,755.00 by including 
roofing, upgrading and painting the metal fire escape and restoration of the granite facing at 
the base of the Municipal Plaza Building, adjusting the project cost to $1,945,962.00 and 
resulting in a 15-working day increase; and 

WHEREAS, Field Alteration No. 3 is the result of recommendations by the Historic Civic 
Center Facility Development Plan presented to City Council on April 3,2003; and 

WHEREAS, approval of this Ordinance is a continuation of City policy to construct 
previously approved funded Projects, NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute Field 
Alteration No. 3 in the amount of $399,755.00 to the contract with Constructors & 
Associates, Inc. Said contract was approved on November 7, 2002 pursuant to Ordinance 
No. 96695 in connection with the Municipal Plaza Exterior Renovations Project. A copy of 
Field Alteration No. 3 is attached hereto and incorporated herein for all purposes as 
Attachment I. 



Item No. 19. 
Page No. 2. 

SECTION 2. The budget in Fund No. 43-141095, 2001 Municipal Facilities, shall be 
revised by reducing Index Code 695650, entitled “Unallocated Appropriations”, in the 
amount of $399,755.00. 

SECTION 3. The amount of $399,755.00 is appropriated in Fund No. 43-141003, 2001 
Certificates of Obligation Municipal Facilities, in Index Code 753053, entitled “Construction 
Contract”, and is authorized to be encumbered and made payable to Constructors & 
Associates, Inc., for Field Alteration 3, in connection with the Municipal Plaza Exterior 
Project. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocation to specific Index Codes and 
Fund Numbers as necessary to carry out the purpose of this Ordinance. 

SECTION 5. This ordinance shall take effect on the 29th day of June 2003. 

PASSED AND APPROVED this 19th day of June, 2003. 

M A  Y 0 R 
EDWARD D. GARZA 

ATTEST: 
City Clerk 


